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Town Hall Committee 
Meeting Notes 
June 27, 2018 

 
Present:  David Schutz, John McCullough, Scott Bassage, Chris Colt, Denise Wheeler, Donna Fitch, Clif 
Emmons. 
 

Demolition 
 Floors boards will be salvaged if possible. Scott & John met with Tom Shay, 

Deconstruction Works, at the Hall & he says he can salvage. Ernie says spruce can be 
purchased from P&R Lumber to fill in if necessary. 

 Demo RFP due Friday, June 29, at 4:00 at town office. Donna will be there to receive. 
 Second dumpster to arrive on site June 28. 
 Porta potty has been ordered; can be put by containers 

 
Grate at entry – let’s remember to install a grate on porch entry. 
 
Ned Swanberg, State of VT Foodplain Manager – meeting with John 

 Building must be raised an additional 6” from current plan 
 Special flood area hazard map can be used to define areas for septic 

 
Local zoning permit – John filled out permit; Denise signed 

 DAB to make site visit and make recommendation to DRB; John will attend 
 DRB to review re: conditional use, parking, lighting, historical district, change of use (Is it 

a change of use?  “If town meeting isn’t theater, I don’t know what is.” 
 
Lifting building – around the second week of August 
 
Foundation – DeWolfe Engineering has John’s drawing; will red-line; John will revise 

 Need drawings to go with RFP for accurate bid, but current drawing provides an 
understanding of the scope of the project 

 Scott to draft RFP for review – can at least get on contractors’ radar 
 Concrete could be poured end of August 

 
Stuff still in Hall 

 Second container has been delivered 
 Caite Kaye and husband met on site with Donna, will take photos and post to Craigslist 

and FPF; Vermont For Sale also suggested; priority is to remove items from building not 
to make $ 

 
Miscellaneous to do 

 Remove Suburban propane tanks – Denise 
 Pump the 1,000 gallon septic tank – Denise to arrange with Hartigan or Fowler 
 Scott to put up “kiosk” with schedule/info; we should keep folks informed 
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 Efficiency VT – heat pump rather than radiant slab? John to investigate 
 Andy Felice to put up fencing around site to deter people from getting too near 

 
Electrical 

 Cy will review electrical plan 
 Pedestal will be built by Andy Felice using WEC’s specs 
 Electricity will go underground from pedestal to building 
 Dan Cohan, electrician, has been contacted  
 Efficiency Vermont – John has contacted; they have engineers 
 RFP will point out that town will buy fixtures 
 Electrical work will be divided into sections as work progresses 

 
Well – Rick Purchase provided well info to John who gave details to Don Marsh 
 
Notes by Donna 
 
Future agenda items: 
Review John’s schedule 
Fundraising  
Keeping community informed 
Updated budget 
Town lown 
Water flow test 


